1(13)

HANKESUUNNITELMA vuosille _2005__ - _2007__    hankekoodi ____________ 

Huom! Katso hankesuunnitelman täyttöohje Hakuoppaasta tai internetistä osoitteesta: http://global.finland.fi/jarjestoille/


uusi hanke

jatkohanke, merkitse UM:n hankekoodi_________, alkamisvuosi_______


hankkeen taustalla muita yhteistyövaiheita, vuosina_______


hankkeen valmisteluun on saatu UM:n 

hankevalmistelumatkatukea, vuonna________

Järjestö:

1. Hankkeen perustiedot 

	1.1 Järjestön Suomessa rekisteröity nimi


	Suomen lasten ja nuorten säätiö -  Barn- och ungdomsstiftelsen i Finland


	1.2 Hankkeen nimi suomeksi


	

	1.3 Hankkeen nimi englanniksi


	Support for Rural Schools: Improving the quality of education in the central highlands



	1.4 Hankkeen nimi mahdollisella muulla kielellä
	

	1.5 Hankkeen sijainti (maa, maakunta, kylä/kunta)
	Ecuador:
· Chimborazo: Guamote and Colta counties

· Bolívar: Chimbo county

· Cotopaxi: Sigchos and Saquisilí counties. 

· Tungurahua: San Pedro de Pelileo, Ambato county. 



	1.6 Yhteistyökumppanin nimi


	Fundación Esquel - Ecuador


	1.7 Yhteistyökumppanin yhteystiedot


	Av Colón 1346

Edificio Torres de la Colón
Mezzanine ofic 12
Quite
Ecuador
Tel: (593 - 2) 252 00 01

	1.8 Yhteistyökumppanin hankkeesta vastuulliset henkilöt sekä heidän yhteystietonsa, jos eri kuin yhteistyökumppanin yhteystiedot
	Boris Cornejo
bcornejo@esquel.org.ec

	1.9 Yhteistyökumppanin ja/tai hankkeen mahdollisten kotisivujen osoite
	www.esquel.org.ec

	1.10 Hankkeen suunnitellut aloitus- ja päättymisajankohdat
	1/8 2005 - 1/8 2007


Vastaa seuraavaan kysymykseen sekä täytä budjettitiivistelmä (1.13) vasta, kun olet vastannut muihin kysymyksiin:

	1.11  Hankkeen perusidean tiivistelmä. Kirjoita tähän lyhyesti (max. 700 merkkiä) ongelma, johon hankkeella pyritään vaikuttamaan, hankkeen välitön tavoite, sekä konkreettiset toimenpiteet, jotka sen saavuttamiseksi on tarkoitus tehdä:

	One of the sector that was most affected by the crisis Ecuador went through in the end of the nineties, with out a doubt, was the younger population, especially in terms of health and education. The economic crisis meant a lack of investment in the education sector which further deepened structural problems. 

Some of the evident effects of this situation are: Low quality of education which doesn’t count on an efficient methodological basis and lacks formation in values, duties and rights; access, coverage and permanence in the educational system; deficient levels of education and low wages in teachers; low quality or insufficiency of educational material; absence of an intercultural or gender focus in the material; deterioration of the infrastructure; limited spaces for socialization for students and low levels a participation or interest by parents, family members and the community in education.  




	1.12  Jos kysymyksessä on jatkohanke, kerro tässä hankkeen tähänastisten vaiheiden keskeiset tulokset.

	This project is part of a larger program called “Support for rural schools in Ecuador” which Fundación Esquel has developed in various provinces affected by the high levels of poverty. It seeks to make education accessible to children, and especially girls, in remote rural areas while promoting their integration and learning through a methodology based on intercultural bilingual education. 

The project “Support for Rural Schools: Improving the quality of education in the central highlands” seeks to contribute to education through an integral form of intervention. Its main components are the improvement of the infrastructure and equipment, contributing to food security through the creation of school orchards, strengthening of the educational system, defense and promotion of children’s rights and promotion of citizen participation in rural schools of the seven counties in four provinces of the central highlands of Ecuador, as well as replica training through the Dirección Provincial de Educacion Intercultural Bilingüe in other schools in the same counties.

With this purpose improvements to infrastructure will be made, as well as furnishing and donation of supplies and school materials. In addition to this, direct replica activities will take place in other schools in the area, thus strengthening the educational system though training and supplies for teachers, parents and students in the following subjects: The new Code for Childhood and Adolescence and the creation of a County wide council for the promotion of children rights in the counties aforementioned.



1.13  Budjettitiivistelmä. 

	vuosi     
	         yksi         
	      kaksi
	         

	Järjestön omarahoitus
	20 000
	20 000
	

	Haettava hanketuki
	85 000
	85 000
	

	Kulut yhteensä
	125 000
	125 000
	


	1.14 Hankkeen mahdollinen muu rahoitus. Jos hanke saa muuta rahoitusta, mainitse rahoituksen määrä ja lähde.

	Määrä
	Lähde

	Yht: 40 000
	Municipalities, Community

	
	


2. Yhteistyökumppani ja kumppanuus

	2.1. Millä perusteella yhteistyökumppani on valittu?

	Varteenotettava ja osaava, IYF - verkostoon kuuluva partneri joka on monta vuotta toteuttanut laajoja hankkeita. Yhteistyökumppani myös Säätiön olemassa olevissa kehityshankkeissa.
Keskittäminen alueelle, ja tiettyyn maahan, on etu.



	2.2 Onko yhteistyökumppanin kanssa tehty aiemmin yhteistyötä, jos niin milloin ja millaista?

	Katso yllä.



	2.3 Lisätietoja yhteistyökumppanista

	Katso: www.esquel.org.ec 



	2.4 Millainen on yhteistyökumppanin oma panos hankkeen toteuttamisessa (työvoima, taloudellinen panos, muu)?

	Katso liite.



	2.5 Mitkä muut tahot osallistuvat yhteistyöhön? Mikä on heidän roolinsa ja panoksensa hankkeessa (esim. suomalaiset, paikalliset tai kansainväliset järjestöt tai viranomaiset)?

	Paikalliset:
An important achievement in the education sector has been the establishment of the System for Bilingual Intercultural Education which uses the main language of the each culture to design educational programs. This has symbolizes a significant step in the elimination of cultural barriers which have hindered access to the benefits of education.

In the same context, the Dirección de Educación Intercultural Bilingüe, through the project, is aimed at producing and implementing new educational instruments. At this moment this institution counts on material for curricular re design and the system for evaluation, follow up, monitoring which permit the viability and completion of the Model. All of these instruments must be shared among the actors involved in education.



3. Hankkeen tausta ja kestävyys

	3.1 Miten hankkeen idea sai alkunsa? Onko se esimerkiksi osa jotain suurempaa hankekokonaisuutta?

	This project is part of a larger program called “Support for rural schools in Ecuador” which Fundación Esquel has developed in various provinces affected by the high levels of poverty. It seeks to make education accessible to children, and especially girls, in remote rural areas while promoting their integration and learning through a methodology based on intercultural bilingual education. 


	3.2 Kerro lyhyesti hankkeen toimintaympäristöstä.

	Ecuadorin köyhät, ylätasangot, joissa asustaa alkuperäisväestöä. 



	3.3  Millainen on hankkeen toimialan yleinen kehitystaso kohdealueella? Miten paikallinen hallinto tällä alalla ja näissä asioissa toimii? Miten paikallinen hallinto osallistuu hankkeen toteutukseen tai rajoittaa sitä?

	Katso rahoitus, yllä.
· Children and adolescents belonging to the Kichwa nationality of the central highlands, students of rural schools in the area. 

· Family members of the students

· Teachers, principals of the participating schools. 

· Dirección Provincial de Educación Intercultural Bilingüe of the 4 participating provinces. (This is a provincial board for intercultural bilingual education) 

· Municipalities of the 7 participating counties in the 4 aforementioned provinces.



	3.4 Miten hanketta on suunniteltu?

	Yhteistyössä paikallisten toimijoiden kanssa.



	3.5 Mitkä ovat ne hyödynsaajien kannalta keskeiset ongelmat, joihin hankkeella pyritään vaikuttamaan?

	Contribute to the improvement of Education in Ecuador through an integral support program for rural schools.

Ecuador ended the 20th Century with the most serious crisis of its history. The country faced the most accelerated impoverishment in Latin America’s history: between 1995 and 2000 the number of poor people grew from 3.9 to 7.1 million, in percentages: from 34 % to 71 %; while extreme poverty grew from 2.1 to 4.5 million. 
One of the sectors most affected by this economic and social crisis in Ecuador is the youth population.  The population of Ecuador is essentially young, with 38,8 % of the total population being under 15 years old, and near 50 % (49,6 %) younger than 20 years.

The long-standing economic crisis has exacerbated the state’s neglect of the education sector, and of programs that could improve school infrastructure and teacher performance. Important issues such as the quality of education, access and  coverage, teachers’ academic levels and salaries, the quality and availability of pedagogic materials, the use of recreational spaces, and family and community participation, have not been addressed for many years.

 

The situation is even worse in the rural areas, especially schools with only one or a few teachers.  As demand for education grows, without the necessary growth in teacher numbers, a great number of single teacher schools have emerged. Out of 17.200 existing schools in the country, around 7200 only have one teacher. The rural areas also suffer from low social commitment and chronic teacher absenteeism, mainly due to the extremely low pay, or at times lack of pay, that the teachers receive. Another frequent problem is the lack of teachers working in their own communities: there are often monolingual Spanish-speaking teachers in schools with a high bilingual student population (Kichwa-Spanish). The rural education infrastructure is undeveloped, with little or no school supplies or textbooks and buildings in poor states of repair.  

 

In these circumstances public education fails by a long way to meet the needs of personal, local, regional or national development. This is especially true for the marginalized urban and rural areas, where there are few job opportunities. This situation sows the seeds of long-term poverty and exclusion from society for the young people of these areas.  


	3.6 Millaiset riskit voivat vaikuttaa hankkeen onnistumiseen? Miten näiden riskien toteutumista pyritään ennaltaehkäisemään?

	Varsinaista riskianalyysia ei ole tehty, vielä. Ecuador on kuitenkin maa jossa epävakaat olosuhteet, mikä aina voi vaikuttaa toteuttamiseen.



	3.7 Luoko hanke jonkin uuden rakenteen tai toimintatavan, vai tuetaanko sen avulla jo olemassa olevaa? Selvitä.

	Improve the quality of education in schools in the seven identified counties. Province of Chimborazo: Guamote and Colta counties, Province Bolívar: Chimbo county, Province of Cotopaxi: Sigchos and Saquisilí counties and Province of Tungurahua: San Pedro de Pelileo county, Ambato. To improve the quality of children and young people’s human potential, promoting their integral development through the full exercise of their rights and duties, for the benefit of their communities, their country and themselves. Provide or improve school infrastructure, qualified teachers, and school supplies to rural schools. 
Result 1 - Infrastructure: Seven schools located in rural sectors of extreme poverty belonging to seven identified counties, count on basic infrastructure. 

Result 2- Equipment: Seven rural schools count on basic furnishing to hold class. 
Result 3 – Strengthening of the Educational System: Educational system strengthened in 42 rural schools in seven counties through training for teachers in the use of teaching materials and supplies, pedagogical formation, knowledge reinforcement, duties and child rights, citizen participation.  

Result 4 School Orchards: Implementing agro-ecological school orchards in two rural schools for the improvement of the nutritional situation of the children benefited from the project. 

Result 5 – Pro-rights Municipalities: Once the creation of the countywide council for children and adolescents has begun, the defense and requirement of rights in the Guamote Municipalities.

Result 6 - Model for Replica: The model for replica consists of training technicians and supervisors of the DIPEIB- CH in the aforementioned subjects. The model accompanies the DIPEIB in the training of teachers, parents and children of the selected schools. The model will also help DIPEIB Ch systemize the process in order to replicate the knowledge in other schools in the area.




	3.8 Miten ja milloin vastuu hankkeesta siirretään paikalliselle hallinnolle, paikalliselle järjestölle tai hyödynsaajille itselleen?

	Result1: 

Activity 1.1 Meetings with the communities of the selected schools. 

Activity 1.2 Signing of agreement for the commitment of support to the Municipalities and authorities of the selected schools.

Activity 1.3 Selection and hiring of a technical director for the construction.

Activity 1.4 Elaboration of architectural designs and approval for execution of works. 

Activity 1.5 Programming of activities with the community, pick up and transport of materials, role of the community members in the construction and assignment of responsibilities. 

Activity 1.6 Execution of works.

Activity 1.7 Official delivery of works and improvements on infrastructure. 



4. Hyödynsaajat
	4.1 Keitä ovat hankkeen välittömät hyödynsaajat? Paljonko heitä on (arvio)?

	· 2151 children and adolescents ages 5 through 14 years and 104 teachers of Guamote County, as well as1291 parents. 

· 3466 children and adolescents ages 5 y 14 and 247 teachers from 60 schools belonging to Colta county, as well as 2080 parents. 

· 2556 children and adolescents ages 5 through 14 years and173 teachers from 47 schools belonging Chimbo county, as well as 1533 parents. 

· 3771 children and adolescents ages 5 through 14 years from 75 schools in Sigchos county, as well as 2262 parents. 

· 2485 children and adolescents ages 5 through 14 years and 98 teachers from 28 schools belonging to Saquisili county, as well as 1491 parents.  

· 5415 children and adolescents ages 5 through 14 years and 249 teachers from 55 schools belonging to San Pedro de Pelileo, as well as 3249 parents.  
· 15574 children and adolescents ages 5 through 14 years and 658 teachers from 128 schools belonging to Ambato county, as well as 9344 parents. 



	4.2. Keitä ovat hankkeen välilliset hyödynsaajat?

	· Chimborazo: Guamote and Colta counties

· Bolívar: Chimbo county

· Cotopaxi: Sigchos and Saquisilí counties. 

· Tungurahua: San Pedro de Pelileo, Ambato county. 



Jos haettava avustus on alle 20.000 €, vastaa seuraavaan kysymykseen:
	4.3 Miten hyödynsaajat itse osallistuvat hankkeeseen?

	


Jos haettava avustus on 20.000 € tai enemmän, vastaa seuraavaan kysymykseen:
	4.4. Erittele hankkeeseen osallistumisen tavat kunkin hyödynsaajaryhmän osalta erikseen.

	Result 1 - Infrastructure: Seven schools located in rural sectors of extreme poverty belonging to seven identified counties, count on basic infrastructure. 

Result 2- Equipment: Seven rural schools count on basic furnishing to hold class. 
Result 3 – Strengthening of the Educational System: Educational system strengthened in 42 rural schools in seven counties through training for teachers in the use of teaching materials and supplies, pedagogical formation, knowledge reinforcement, duties and child rights, citizen participation.  

Result 4 School Orchards: Implementing agro-ecological school orchards in two rural schools for the improvement of the nutritional situation of the children benefited from the project. 

Result 5 – Pro-rights Municipalities: Once the creation of the countywide council for children and adolescents has begun, the defense and requirement of rights in the Guamote Municipalities.

Result 6 - Model for Replica: The model for replica consists of training technicians and supervisors of the DIPEIB- CH in the aforementioned subjects. The model accompanies the DIPEIB in the training of teachers, parents and children of the selected schools. The model will also help DIPEIB Ch systemize the process in order to replicate the knowledge in other schools in the area.



5. Hankkeen tavoite, toteutussuunnitelma ja seuranta
Tavoitteet

	5.1 Mikä on hankkeen pitkän tähtäimen kehitystavoite?

	Contribute to the improvement of Education in Ecuador through an integral support program for rural schools.



	5.2 Mikä on hankkeen välitön tavoite?

(Alueellisesti ja hyödynsaajien osalta rajattu)

	Improve the quality of education in schools in the seven identified counties. Province of Chimborazo: Guamote and Colta counties, Province Bolívar: Chimbo county, Province of Cotopaxi: Sigchos and Saquisilí counties and Province of Tungurahua: San Pedro de Pelileo county, Ambato. To improve the quality of children and young people’s human potential, promoting their integral development through the full exercise of their rights and duties, for the benefit of their communities, their country and themselves. Provide or improve school infrastructure, qualified teachers, and school supplies to rural schools.



Jos haettava avustus on 20.000 € tai enemmän, vastaa seuraavaan kysymykseen:
(myös pienempää hanketukea hakevat voivat halutessaan vastata tähän)

	5.3. Mitkä ovat hankkeella tavoiteltavat tulokset?

	Result 1 - Infrastructure: Seven schools located in rural sectors of extreme poverty belonging to seven identified counties, count on basic infrastructure. 

Result 2- Equipment: Seven rural schools count on basic furnishing to hold class. 
Result 3 – Strengthening of the Educational System: Educational system strengthened in 42 rural schools in seven counties through training for teachers in the use of teaching materials and supplies, pedagogical formation, knowledge reinforcement, duties and child rights, citizen participation.  

Result 4 School Orchards: Implementing agro-ecological school orchards in two rural schools for the improvement of the nutritional situation of the children benefited from the project. 

Result 5 – Pro-rights Municipalities: Once the creation of the countywide council for children and adolescents has begun, the defense and requirement of rights in the Guamote Municipalities.

Result 6 - Model for Replica: The model for replica consists of training technicians and supervisors of the DIPEIB- CH in the aforementioned subjects. The model accompanies the DIPEIB in the training of teachers, parents and children of the selected schools. The model will also help DIPEIB Ch systemize the process in order to replicate the knowledge in other schools in the area.



Toteutus

	5.4 Millaisilla toimenpiteillä hankkeen tuloksiin ja välittömään tavoitteeseen pyritään? Mikäli mahdollista, merkitse tähän myös toimenpiteiden karkea (vuositason) toteutusaikataulu.

	Result1: 

Activity 1.1 Meetings with the communities of the selected schools. 

Activity 1.2 Signing of agreement for the commitment of support to the Municipalities and authorities of the selected schools.

Activity 1.3 Selection and hiring of a technical director for the construction.

Activity 1.4 Elaboration of architectural designs and approval for execution of works. 

Activity 1.5 Programming of activities with the community, pick up and transport of materials, role of the community members in the construction and assignment of responsibilities. 

Activity 1.6 Execution of works.

Activity 1.7 Official delivery of works and improvements on infrastructure. 
Result 2:

Activity 2.1 Budget assessment for the purchase of furniture based on the requirements of each school.

Activity 2.3 Distribution of furniture and signing of minutes of delivery.

Result 3:

Activity 3.1 Purchase and distribution of materials, supplies and textbooks. 

Activity 3.2 Selection of participating teachers for training.

Activity 3.3 Pedagogical training to teachers in childhood rights, knowledge reinforcement and citizenship. 

Activity 3.4 Training in the use of supplies and materials. 

Result 4:

Activity 4.1 Creation of 7 community groups of ten people for training in techniques in agro-ecological production composed of teachers, parents and key members of the community.  

Activity 4.2 Construction of 7 agro-ecological orchards.

Activity 4.3 Training of 7 groups of children in techniques in agro-ecological production. 

Result 5:

Activity 5.1 Design of chronogram for training in the New Code with the participants. 

Activity 5.2 Training of teachers in 7 rural schools.

Activity 5.3 Identification of 5 youth leaders in each of the two schools. 

Activity 5.4 Training for leaders by the teachers. 

Result 6:

Activity 6.1 Design of model and chronogram for replica for pedagogical training in the New Code for childhood and adolescence with teachers and youth leaders from both schools. 

Activity 6.2 Development of pedagogical training as a replica exercise of two rural schools for 42 additional schools in participating communities.

Activity 6.2 Delivery of textbooks for 42 participating schools in the replica model. 

Activity 6.4 Development of training workshops in the New Code to 35,418 children of the 42 schools by youth leaders.

Activity 6.5 Development of training workshops in the New Code for 21,250 parents of both communities by the teachers. 

Transversal Activities:

Activity T.1 Follow up of the project activities.

Activity T.2 Planning system, monitoring and evaluation of project.




Jos haettava avustus on alle 20.000 €, vastaa seuraavaan kysymykseen:
	5.5. Mitä hankkeen toteutuksen vastuunjaosta on kumppanin kanssa sovittu?

	


Jos haettava avustus on 20.000 € tai enemmän, vastaa seuraavaan kysymykseen:
	5.6 Kuvaa hankkeen toteutus- ja seurantaorganisaatio ja vastuunjako

	Hyvin rakennettu seurantasysteemi, monen vuoden kokemus.
The PMES, system of planning, monitoring and evaluation of projects, is an integrated instrument that was created by Esquel Foundation. It helps to develop an institutional culture of permanent learning that observes and provides feedback to processes and besides improves the impact of actions with and for project participants.  

The evaluation process is permanent from the design, planning, implementation and involves all participants, the group of promoters, project staff and funding agency.




Seuranta

	5.7 Millä tavoin suomalaisen järjestön vastuuhenkilöt seuraavat hanketta ja sen varainkäyttöä sekä osallistuvat hankkeen toteutukseen?

	Eritellään erikseen, liitteenä. Seuranta yhteydenoton kautta, raportoinnein, sekä on site.



	5.8 Miten paikalliset yhteistyökumppanit seuraavat hanketta ja sen varojenkäyttöä?

	Katso kohta 5.6


	5.9 Millaista sanallista tai numerotietoa hankkeen etenemisestä kerätään?

	Säännöllinen raportointi.


	5.10 Missä ja miten hankkeen paikalliskulujen kirjanpito ja tarkastus järjestetään?

	Ecuadorissa, seuranta ja tarkastus Suomessa.


	5.11 Onko hankkeelle suunniteltu väliarviointia tai evaluointia sen päätyttyä? Jos, niin miten arviointi tai arvioinnit toteutetaan?

	Väliarviointi, raportointien yhteydessä. Samoin hankkeen loppuraportoinnin yhteydessä.


	6. Vapaamuotoinen selostus hankkeesta ja sen toimintatavasta

(vapaaehtoinen: jos hankesuunnitelmalomakkeen muut kysymykset eivät sovi tai riitä hankkeen kuvailemiseen, kerro tässä lisätietoja.)

	


	7. Hankkeen budjetti ja rahoitussuunnitelma
	 
	 
	 
	 

	Huom.:

TÄYDENNETÄÄN MYÖHEMMIN KUN TARKKA
BUDJETTI ON TYÖSTETTY

	
	
	
	

	Hankkeen budjetti
	Vuosi                   
	Vuosi                   
	Vuosi                   
	Yhteensä

	
	
	
	
	

	1. Henkilöstökulut (Liite 1)                                                                                                                                                                                                    

	Suomalaisen henkilöstön palkka- ja sivukulut
	
	
	
	

	Suomalaisten asuminen ja matkakulut
	
	
	
	

	Paikallisen henkilöstön palkka- ja sivukulut
	
	
	
	

	Muut henkilöstökulut
	
	
	
	

	Suomalaisten vapaaehtoistyön arvo
	
	
	
	

	Henkilöstökulut yhteensä
	 
	 
	 
	 

	
	
	
	
	

	2. Toimintokulut (esimerkiksi koulutus) (Liite 2)
	
	
	
	

	Ostetut asiantuntijapalvelut
	
	
	
	

	Muut kulut
	
	
	
	

	Toimintokulut yhteensä
	
	
	
	

	
	
	
	
	

	3. Materiaalit, hankinnat ja investoinnit (Liite 3)
	
	
	
	

	Laite- ja materiaalihankinnat
	
	
	
	

	Rakentaminen
	
	
	
	

	Muut hankinnat
	
	
	
	

	Tavaralahjoitusten arvo
	
	
	
	

	Materiaalit, hankinnat ja investoinnit yhteensä
	 
	 
	 
	 

	
	
	
	
	

	4. Käyttö ja kunnossapito (Liite 4)                                                                                                                                                                                                         

	Käyttökulut
	
	
	
	

	Kunnossapitokulut
	
	
	
	

	Käyttö ja kunnossapito yhteensä
	
	
	
	

	
	
	
	
	

	5. Seuranta- ja arviointikulut (Liite 5)
	
	
	
	

	Ulkopuoliset palvelut (sis. Asiantuntijakulut)
	
	
	
	

	Matka- ja majoituskulut
	
	
	
	

	Muut kulut
	
	
	
	

	Seuranta- ja arviointikulut yhteensä
	 
	 
	 
	 

	
	
	
	
	

	TOTEUTUSKULUT YHTEENSÄ
	
	
	
	

	
	
	
	
	

	6. Hallintokulut (Liite 6)
	
	
	
	

	Hallinnon palkka- ja sivukulut
	
	
	
	

	Toimistokulut
	
	
	
	

	Suomalaisen järjestön lakisääteiset tilintarkastuskulut
	
	
	
	

	Varainhankinta ja tiedottaminen
	
	
	
	

	Suomalaisten vapaaehtoistyön arvo
	
	
	
	

	Hallintokulut yhteensä
	 
	 
	 
	 

	
	
	
	
	

	HANKKEEN KOKONAISKULUT YHTEENSÄ
	 
	 
	 
	 

	
	
	
	
	

	     Hallintokulujen osuus kokonaiskuluista (%)
	
	
	
	


	Hankkeen rahoitussuunnitelma
	Vuosi                   
	Vuosi                   
	Vuosi                   
	Yhteensä

	
	
	
	
	

	1. Järjestön omarahoitus (Liite 7)
	
	
	
	

	         Rahallinen osuus
	
	
	
	

	         Vapaaehtoistyö ja tavaralahjoitus
	
	
	
	

	      Järjestön omarahoitus yhteensä
	 
	 
	 
	 

	      Omarahoitus kokonaiskuluista (%)
	
	
	
	

	
	
	
	
	

	2. Ulkoasiainministeriön hanketuki
	
	
	
	

	         Aiempi hanketuen myöntö 
	
	
	
	

	         HAETTAVA HANKETUKI
	
	
	
	

	
	
	
	
	

	HANKKEEN KOKONAISRAHOITUS YHTEENSÄ
	 
	 
	 
	 


8. Hankkeen kehityspoliittiset päämäärät ja läpileikkaavat teemat

	8.1. Mikä on tai ovat hankkeen kehityspoliittinen päämäärä tai päämäärät? Merkitse yksi päätavoite ja korkeintaan kolme merkittävää osatavoitetta:

	Päätavoite  
	Osatavoite
	

	
	x
	Äärimmäisen köyhyyden ja nälän poistaminen

	x
	
	Peruskoulutuksen ulottaminen kaikille

	x
	
	Sukupuolten tasa-arvon ja naisten aseman parantaminen

	
	
	Lapsikuolleisuuden vähentäminen

	
	
	Odottavien äitien terveyden parantaminen

	
	
	HIV/AIDS:in vastainen työ

	
	
	Malarian ja muiden merkittävien tautien vastustaminen

	
	x
	Ympäristön kestävä kehitys

	
	
	Puhtaan veden saanti

	
	
	Slummien olojen kohennus

	
	
	Yksityisen sektorin toimintaedellytysten ja taloudellisen vuorovaikutuksen lisääminen

	
	x
	Demokratian, ihmisoikeuksien ja hyvän hallinnon edistäminen

	
	x
	Rauhantilan ja turvallisuuden edistäminen

	
	
	Oikeudenmukaisen ja sääntöperusteisen kansainvälisen kauppa- ja rahoitusjärjestelmän kehittäminen

	
	x
	Kehitysmaiden velkaongelman ratkaiseminen kansallisin ja kansainvälisin toimin

	
	
	Uuden teknologian ja erityisesti informaatioteknologian hyötyjen saattaminen kehitysmaiden käyttöön yhdessä yksityisen sektorin kanssa

	
	
	Ei mikään edellä mainituista. Muu, mikä?


Jos haettava avustus on  20.000 € tai enemmän, vastaa seuraavaan kysymykseen, muuten siirry kysymykseen 8.3.

	8.2 Miten hankkeen suunnittelussa on huomioitu kehitysmaan köyhyydenvähentämisohjelma (PRSP) tai vastaava? Jos sitä ei ole huomioitu, perustele miksi:

	Koulutuksen turvaaminen köyhimmille alueille sekä kielellä joka on ymmärrettävää alkuperäiskansojen keskuudessa.



	8.3. Kehityspolitiikan läpileikkaavat teemat

	

	Kehityspoliittiseen ohjelmaan sisältyy joukko ns. läpileikkaavia teemoja, joiden totetumiseen pyritään kehtiyspolitiikassa kautta linjan.

	

	Vastausohje: merkitse kohtaan "vaikutus" alla olevan taulukon mukainen merkki sen mukaan, millaisia vaikutuksia arvioit hankkeella olevan. Perustele yhdellä virkkeellä tärkeimmät myönteiset ja haitalliset vaikutukset

	

	Vastausvaihtoehdot:
	++
	merkittävä myönteinen vaikutus

	
	+
	myönteinen vaikutus

	
	0
	ei vaikutusta

	
	-
	haitallinen vaikutus

	

	Teemat
	Vaikutus
	Perustelu/lisätiedot

	Ympäristövaikutukset:

	Puhtaan veden saanti ja haku sekä sanitaatio
	+
	Ekologisesti suunnattua viljelemistä koulujen ruoan turvaamiseksi

	Ympäristökuormitus (maa, vesi, ilma(sto), jäte)
	+
	Ekologisesti suunnattua viljelemistä koulujen ruoan turvaamiseksi

	Luonnon monimuotoisuuden säilyminen
	+
	Ekologisesti suunnattua viljelemistä koulujen ruoan turvaamiseksi

	Luonnonvarojen kestävä käyttö (ml. energia, kulutus, eroosio)
	+
	Ekologisesti suunnattua viljelemistä koulujen ruoan turvaamiseksi

	
	
	

	Sukupuolten välisen eriarvoisuuden vähentäminen

	Työn jakaantuminen sukupuoleen perustuen
	++
	Koulutus pohjana kaikelle työlle ja toiminnalle:
Seeks to make education accessible to children, and especially girls, in remote rural areas while promoting their integration and learning through a methodology based on intercultural bilingual education.

	Naisten tulonhankinta, omistusoikeudet
	++
	Kuten yllä.

	Naisten osallistuminen päätöksentekoon
	++
	Kuten yllä.

	Lisääntymisterveys, lisääntymisoikeudet
	+
	Kuten yllä.

	Väkivallan vähentyminen
	0
	

	Yhtäläiset koulutusmahdollisuudet
	++
	Kuten yllä.

	
	
	

	Helposti syrjäytyvien ryhmien tukeminen (vammaiset, etniset tai uskonnolliset vähemmistöt, alkuperäisväestö, lapset)

	Helposti syrjäytyvät ryhmät yhteisön jäseninä (asennoituminen helposti syrjäytyviin ryhmiin)
	++
	Hanke nimenomaan alkuperäisväestölle

	Helposti syrjäytyvien ryhmien osallistaminen
	++
	Kuten yllä.

	Helposti syrjäytyvien ryhmien yhtäläiset oikeudet
	++
	Kuten yllä.

	
	
	

	Hyvä hallinto ja demokratian edistäminen

	Korruption väheneminen
	+
	Koulutus on pohja myös tälle tietoudelle.

	Paikallisen hyvän hallinnon osaamisen edistäminen
	+
	Kuten yllä.

	Taloushallinnon avoimuus ja tiedonjako (toteuttajien välillä)
	0
	

	Kansalaisyhteiskunnan tiedonsaannin paraneminen
	0
	

	Kansalaisyhteiskunnan osallistumisen lisääminen
	+
	Koulutus on pohja myös tälle tietoudelle.


9. Allekirjoitukset

Paikka ja päivämäärä         Helsinki, 31/5 2005
Paikka ja päivämäärä     Helsinki, 31/5 2005
Allekirjoitus
Allekirjoitus

Nimen selvennys                Pär Stenbäck
Nimen selvennys            Ira Carpelan
Tehtävä                              puheenjohtaja
Tehtävä                          toiminnanjohtaja
Liitteet:




      
Mahdolliset sopimukset, avustuspyynnöt ja toimiluvat 



Toimitetaan myöhemmin
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